FORM DPW.CIA 2105 STATE OF HAWAII
Department of Accounting and General Services

Division of Public Works I E‘_CE‘VED JALS
MONTHLY ESTIMATE ciy. OF PUBLIC WORKY

20 -y '] W2
FOR THE MONTH OF  OCTOBER 2010 WO NOV-U A B h

Date: October 31, 2010

CONTRACTOR: HSI MECHANICAL, INC.

ADDRESS: 227 PUUHALE ROAD Contract No. 58258 [ T
City, State ZIP: HONOLULU, HAWAII 96819 DAGS Job No. 12-36-6384
PROJECT TITLE: PEARL CITY PUBLIC LIBRARY REPLACE AC UNITS (9-1488-13
CONTRACT ‘ FOR INSPECTION BRANCH USE

(/T SUBMITTAL REGISTER L/‘]’COMMENCEMENT REQUIREMENTS
Basic Contract Amount $ 1,251,919.01 DUE MONTHLY:

{”T PROJECT SCHEDULE - INITIAL & ONGOING

[ #T DALY REPORTS [‘,]'FAYROLL AFFIDAVITS

MONTHLY ESTIMATE CHECKLIST

CHANGE ORDERS [ 7 CONTRACT NUMBER [ o PROJECT NAME & LCCATION
Total % 16,584.99 A AL SIGNATURES

Adjusted Contract Amount $ 1,268,504.00

WORK ACCOMPLISHED Basic Contract Change Order Total

Completed to Date 100.00% $ 1,251,919.00 100.00% $  16,584.99 $ 1,268,503.99

Retained REDUCED] ] 3 84,684 .45 $ 970.00 $ 85,654.45

Amount Subject to Payment $ 1,167,234.55 $  15,614.99 $ 1,182,849.54

Payments fo Date $ 1,108,080.55 $ 12,962.99 $ 1,121,043.54

Paymenis Now Due 3 59,154.00 $ 2,652.00 $ 61,806.00

Pa:{kment No. FINAL[ ] 13

Remnarks:

1. Cemputed and Chacked by:
2. icertify that the above hili is corract, just, that payment has not been receivad, and all

F I | . payroll affidavits have been submitted, are current, or proper deductive exclusions have been
ﬁ ” ///J /d made to this reguast.

3. Fecommended: OjL‘c“nS ectsgar Engineer Date:
MECHANICAL, iNC.

W &7 m/ By / //-p//'d Name of Contractor
/ Recommended: /i\rua Enginoesfarchitect Dale:

NOV -9 200 pped Moore, President 10/31/2010

Dalo: By signature / Title: Date:

HOV -9 200

Date:




\ DPW-CIA 7/06
BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: QCTOBER 2010

CONTRACTOR: HSI MECHANICAL, INC. Contract No.: 58258
PROJECT TITLE: PEARL CITY PUBLIC LIBRARY REPLACE AC UNITS 09-148%9 DAGS Job No.: 12-36-6384
0
5-)1 CONTRACT
9 LICENSE BASIC CONTRACT] COMPL. RETN AMOUNT
O |PRIME CONTRACTCR |TRADE NOC. AMOUNT! TO DATE|% CMPE % RETAINED
HSI MECHANICAL, INC. General Contractor BC-24578 $810,120[  $810,120| 100.00% 5% $40,506| A

SUB-|
CONTRACT,
LICENSE BASIC SUB-CONTRACT| COMPL. RETN AMOUNT
SUBCONTRACTOR TRADE NO. AMOUNT| TO DATEE% CMPL _“_/gi RETAINED
AMERICAN ELECTRIC ELECTRICAL $21,553 $21,853} 100.00%| 10% $2,195
CIRCUIT BUILDERS ELECTRICAL $79,700 $79,700f 100,00%| 10% $7,970
UNITEK INSULATION LEAD ABATEMENT $21,210 $21,210| 100.00%| 10% $2,121
R & M PAINTING PAINTING $6,829 $6,829( 100.00%] 10% £682
ROGERS INTERIOR ACOUSTICAL ABATEMENT $58,500 $58,500| 100,00%| 10% $5,850
DAVIDS CUSTOM RQOF ROOFING $10,660 $10,660| 100,00%| 10% $1,066
AKAMAI BUILDERS CONCRETE CMU $181,400(  $181,400{ 100.00%] 10% 318,140
ASSOCIATED STEEL CRAINE HOISTING $8,300 $9,300( 100.00%| 10% $930
AIR BALANCE HAWAII AIR WATER BALANCE $10,650 $10,650| 100.00%| 10% $1,065
PETRO-CHEM INSULATION $40,910 $40,810| 100.00%| 10% $4,001
CHEMI-PURE SOIL TREATMENT $687 5687 100.00%| 10% $68
50
$0
50
%0
$0
$0
50
$0

Total Retained from Subs $1,251,919|  $441,799 544,178|B

| |BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B)

| certify that the above retentions are correct for this request.

Name of Contractor

10/31/2010

By Signature

NOTE:

Columnar totals shall be equal in doliar value fo that on

the Monthly Estimate Sheet

Date

Checked/Verified by:

/z/

lni!ia(- Project Inspector or Engineer



DPW-CIA 7/06
CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAIN
Department of Accounting and General Services
Division of Public Works

For the Month of: OQCTOBER 2010

CONTRACTOR: HSI MECHANICAL, INC. Contract No.: 58258

PROJECT TITLE: PEARL CITY PUBLIC LIBRARY REPLACE AC UNITS DAGS Job No.: 12-26-6384
A CHANGE
i ORDER
9 LICENSE CHANGE ORDER COMPL. RETN AMOUNT
O [PRIME CONTRACTCR |TRADE NO. AMOUNT| TO DATE]% CMPL % RETAINED

HSI MECHANICAL, INC. General Contractor BC24578 ' 513;789 $10,097| 100.00%f 5% $690|A

CHANGE
: ORDER SUB
LICENSE CHANGE ORDER SUB COMPL. RETN AMOUNT;
SUBCONTRACTOR TRADE @ _ AMOUNT TQ DATE_% Cl’\ﬂF’E;j _%_ RETAINED
AKAMAI BUILDERS CONCRETE CMU o £985 $985| 100.00%]| 10% ' 599
CIRCUIT BUILDERS ~ [ELECTRICAL ) $1,811 $1.811] 100.00%] 10% 5181
o ' ) o o | #onvion | 10% %0
#DIV/OV | 10% 30
#DIVIOL | 10% $0
#DIV/OI 10% $0
#DIV/O! 10% 50
#DIV/O| 10% 50
#DIV/OL 10% $0
#DIVIO! 10% 50
ool | 10% 50
THDIVIOY | 10% 50
#DIVID! 10% 50
#DIviol 10% 30
#DIVIOL | 10% 50
#DIVID! 10% 50
“#DIV/o! 10%] 80
#DIV/OI 10% 50
Total Retained from Subs i $16,585 5280|B

|_|CHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $970|

| certify that the above reteqiions are correct for this request,

Checked/Verified by:

/g/’

Initiayﬁrojecl Inspecior or Engineer

BCHANICAL, INC.

Name of Contractor

FRED MQORE PRSIDENT 10/31/16
By Signature Date

NQTE: )
Columnar totals shall be equai in dellar value to that on
the Monthly Estimate Sheet



PAYMENT NO.:

BILLING MONTH:

STATE OF HAWAII

DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES

13

DIVISION OF PUBLIC WORKS

Monthly Payment Slip

PROJECT TITLE: PEARL CITY PUBLIC LIBRARY - REPLACE AIR CONDITIONING

October-10

UNITS

DAGS JOB NO.: 1 2-36-6384

CONTRACTOR: HSI MECHANICAL, INC.

VENDOR CODE: 24689301

CONTRACT NO.: 58258

Original Contract Payment Suffix: 1

Suffix Eun mbot Amount Earned Refain Amount Due
01 BO7-422M $65,088.00 $5,934.00 $59,154.00
Totals: $65,088.00 $5,934.00 $59,154.00
Change Order Payment Suffix: 2
Suffix Fund 1 Amount Earned Retainage Am Du
02 BO7-422M $2,792.00 $140.00 $2,652.00
Yotals: $2,792.00 $140.00 $2,652.00
Grand Totak: $67,880.00 $6,074.00 $61,806.00
gd’ ﬁ vl Iifio/2010
I 7
verifidd By DATE

Voucher No.

(This Section for Administrative Services Office Use Only)

Vendor Code 24689301

Cost Code 3A1

W 2HN4o

Verified By

il

”!i@,lo




